CCP Environmental Cooperative Agreement, 10/01/2001

TABLE C

Schedule for CCP Environmental Cooperative Agreement Implementation

Project
Activity

Air Const.

Permit

Air Const.

Permit

Air Const.

Permit

Start Date

YR/MO/D YR/MO/D

2000/07/24

2000/07/24 2000/10/10

2001/02/15

Status or
duration

Done

Done

2001/02/15
Done

Task

CCP submits Conceptual Design to DNR (reference commitment 1X.A.4)

DNR reviews Conceptual Design and notifies CCP what steps it should
take to determine whether the project requires an Air Construction Permit
or not.

CCP shall submit a letter to the Department requesting following the
standard pocedures for requesting an exemption from an Air Construction
Permit based on the criteria for minor modifications contained in NR 406
and NR 408 Wisconsin Administrative Code. In the letter CCP will define
the option that it will follow a brief description of the project and state the
reasons why CCP believes the project is exempt from an air construction
permit. Under NR 408, if the sum of the increases and decreases in VOCs
over the last 5 years (including the current project) is less than 25 tons,
then the project is a minor modification. CCP should also document that
the emissions from the project will not trip any of the exemption levels
(VOCs, CO, NOx, PM, etc.) in NR 406. If none of the levels are tripped,
then the project is an exempt modification and no construction permit is
required. The letter should contain an analysis showing the emission rates
of various pollutants before and after the project is completed, including
the emissions from the increased use of natural gas resulting from the
elimination of waste solvent combustion and any changes in emissions
associated with the recovery and reuse of solvents.



Air Const. 1 2001/02/15

Permit

Air Const. | ---
Permit

Air Const.
Permit

Air Const.
Permit

Air Opera-  ---
ting Permit

Air Opera- 2001/10/01
ting Permit
Air -MACT

Air-MACT

2001/03/15
(target)

2001/04/15(or

before)

2001/11/01

2002/01/15
(target)

2000/07/31

2000/06/31

2001/05/22
DNR requested
addition
information.

Not required
based on initial
submittal

2001/06/28

2001/07/06

Done

Done

DNR will review the letter and formally inform CCP whether DNR agrees
with the exemption request, or if an air construction permit application is
required.

If required, CCP submits application for an air construction permit and
initial permit review and expedited permit fees with the submittal (NR
410.03(1)(d), Wisc. Adm. Code) to expedite the review process. (reference
CCP commitment 1X.5.b3)

CCO submitted additional information or air review.

DNR response letter "Based on the information submitted, the incinerator
will be exempt from requiring a new source permit prior to construction
under s. NR 405.04 Wisc. Adm. Code."

If the project is exempt from an Air Construction Permit, CCP shall update
the Title V application that was submitted for the facility in
1994.(reference 1X.5.b2)

DNR and CCP will establish timeline for review of CCP’s original and
revised air operating permit application

Facility holds at least one information meeting with the public to discuss
anticipated activities described in the draft NIC for achieving compliance
with the emission standards of this subpart... (CCP held information
meeting even though a United States Court of Appeals, District of
Columbia, July 25, 2000 decision vacated this specific requirement of
40CFR 63, Subpart EEE-HWC MACT 63.1210(c)(1)

Facility makes a draft of the Notice of Intent to Comply (NIC) available
for public review no later than 30 days prior to the public meeting (CCP
provided notice even though a United States Court of Appeals, District of
Columbia, July 25, 2000 decision later vacated this specific requirement of
40CFR 63, Subpart EEE-HWC MACT 63.1210(c)(1)



Air MACT

CCP
CCP
CCP
CCP

CCP
CCP

CCP

CCP

CCP

CCP

CCP
CCP
CCP
CCP

CCP

1999/12/01

2001/04/01

2001/08/21

2001/06/01

2001/10/01

1999/02/01
2000/02/15
2001/06/01
2000/07/01

2000/07/10
2000/07/31

2000/10/21

2000/10/30

2000/11/21
(target)

2001/03/28
(target)

2001/03/31
2001/04/15
2001/05/1

2001/06/01 (or

before)
2001/07/31

2001/10/01*

Done
Done
Done

Done

Done

Done

Done

Done

2001/02/28
Done

2001/09/24
Done

Done
Done
Done

Done

Done

Facility stops burning hazardous waste in HW Combustor by October 1,
2001 and notifies DNR of change in process operations. (reference CCP
commitment .1X.A.1)

CCP Conducted Feasibility Study of MPPE Waste Minimization Project
CCP Submitted Preliminary Design on MPPE Waste Minimization Project
Shop construction of MPPE

CCP submits draft NIC and notifies intent to close incinerator to DNR &
U.S. EPA

CCP submits Concept Design (reference CCP commitment 1X.A.4)

Meeting to describe draft NIC and Environmental Cooperative Agreement
and solicit input and participation in Interested Parties Group

CCP submits closure plan modification for HW Facility (reference CCP
commitment IX.A.5.a)

DNR provides identifies requirements and timeline for final decision-
making

DNR reviews Closure Plan and requests additional information

CCP provides additional information for TSD closure plan modification, if
required.

CCP submits Specs to contractors for MPPE Unit
CCP receives Bid Package on Waste Minimization Project
CCP awards project to contractor

Primary components of MPPE delivered to CCP

CCP Systems installation (piping and utility connections)



CCP 2001/07/01

CCP 2001/08/01

CCP 2001/09/01

CCP

CCP

CCP 2001/04/01

CCP

CEA-A

CEA-A
CEA-A

(target)

2001/08/31
(target) Done

2001/08/01

2001/09/31

2001/11/01
(part)2002/01/05
(total)

2001/11/15

Within 90 days
of submittal

2002/10/01

1999/04/23 Done

1999/05/ Done
1999/08/22 Done

2001/09/14

2001/09/28*

2001/09/28*

CCP System shakedown (training and debugging)

CCP Target Completion Date for MPPE installation, stopping bruning
hazardous waste in incinerator and decontamination and testing of piping
and tanks downstream of MPPE.

Contingency Completion Date for MPPE installation, stopping bruning
hazardous waste in incinerator and decontamination and testing of piping
and tanks downstream of MPPE.

Facility submits certification of completion of HW TSD closure and a
closure documentation report

Pretreatment Baseline Monitoring Report and Plans and Specifications to
WDNR for "Zero Discharge Wastewater Treatment System (CCP's Non-
hazardous wasterwater incinerator)

DNR Review of Pretreatment Baseline Monitoring Report & Plans and
Specifications

EPA MACT Deadline for hazardous combustor closure . under 40CFR 63,
Subpart EEE-HWC MACT 63.1210(c)(1) Note CCP has agreed to stop
burning hazardous waste in its incinerator one year before this deadline
as part of this Environmental Cooperative Agreement Note: this rule has
been in additional litigation and court decisions make affect rule
requirements.

CCP submits letter of intent to apply for Environmental Cooperative
Agreement

DNR Response on Environmental Cooperative Agreement

CCP submits proposed Environmental Cooperative Agreement



CEA-A

CEA-A
CEA-A

CEA-A

CEA-A

CEA-A

CEA-A

CEA-A

CEA-A

CEA-A
CEA-A
CEA-A

CEA-A

CEA-A

2000/04/25

2000/06/06

2000/07/14

2000/08/01
2001/08/08
2001/02/19

2001/03/20
(week of)

2001/03/22

1999/09/29

2000/02/09
2000/02/17

2000/04/25

2000/06/05

2000/06/19

2000/07/21

2000/07/31

2000/07/24

2001/02/15
2001/02/19

2001/02/26
Target

2001/03/22
(week of)

2001/03/30

Done

Done

Done

Done

Done

Done

Done

Done

Done

Done
Done

Done

2001/03/22
Done

2001/04/09
Done

DNR sends CCP proposed Environmental Cooperative Agreement to EPA
Region V for initial review and comment

DNR & CCP conference call on Env. Coop. Agreement

DNR & CCP meeting with Region V EPA on to Environmental
Cooperative Agreement

EPA initial letter to DNR on issues related to Environmental Cooperative
Agreement

Prepare Environmental Cooperative Agreement "working draft” of DNR
counter-proposal

"Working Draft" of DNR counter-proposal sent to DNR staff and
participants for review

DNR Internal review of "final draft" Environmental Cooperative
Agreement DNR counter-proposal prior to public notice

CCP holds public meeting on MACT NIC and initial meeting for
Interested Persons Group. (Ref CCP commitment IX.A.1)

Public Notice of Intent to Negotiate & availability of DNR Environmental
Cooperative Agreement DNR counter-proposal

Environmental Cooperative Agreement negotiation period (target)
DNR Prepare final Env. Coop Agreement

Public Notice Final Environmental Cooperative Agreement and public
informational meeting (target)

CCP and DNR hold public informational meeting on Environmental
Cooperative Agreement to solicit comments and input

End of 30-day Public Comment Period on Environmental Cooperative
Agreement



CEA-A

CEA-A

CEA-A

CEA-A

CEA-A

CEA-A

CEA-A

CEA-A

TSD-c

TSD-c

2001/04/02

2001/04/09

2001/12/01

2001/10/01

2000/04/01

2001

2001/04/06
2001/09/15

Target
2001/12/01

2002/01/31

2002/02/01

2002/04/01

2002/04/01

200210/01

2006

2000/07/01

2000/10/01

2001/09/21
Done

2002/10/01*

Quarterly or as
agreed upon by
CCP's CAC

Done

2000/10/21

DNR reviews public comments on Agreement amd prepares summary and
DNR response and notifies CCP and Public

DNR formally acts on Environmental Cooperative Agreement.

CCP shares with DNR and CAC initial repor results of feasibility studies
for waste minimization including preliminary feasibility determination and
timeline for implementation including: 1) Solvent reduction and
reclamation and 2) Waste glycol.

CCP dicusses results of waste minimization feasibility studies with DNR
and CAC.

CCP submits final report of feasibility study for waste minimization of
including preliminary feasibility determination and timeline for
implementation including: 1) Solvent reduction and reclamation and 2)
Waste glycol

CCP completes initial baseline performance report for Cooperative
Agreement (reference CCP commitment XII1.A) and shares with DNR and
Community Advisory Committee (Interested Persons Group)

CCP completes case study on MPPE project (reference CCP commitment
XI1.B)

CCP Completes first annual performance report and shares with DNR and
Interested Persons Group

CCP meets with interested parties group to discuss progress on waste
minimization projects, the Agreement and EMS.

Facility notifies DNR of intent to close HW TSD Permitted Facility CCP
(reference CCP commitment IX.A.1)

Facility submits draft Hazardous Waste TSD Closure Plan modification



TSD-c

TSD-c

TSD-c

TSD-c

TSD-c

TSD-c

TSD-c

2000/08/01

(target)

2001/02/26

2000/04/15

2001/03/15
(target)

2001/04/15

(target) 30 days
after receipt of

complete
closure plan
2001/09/01

2001/09/28

2001/09/28

Done

2001/02/28
Done

2001/07/28
Done

2001/09/24
Done

2001/09/28*

2001/09/14
Done

2001/09/28*

2001/09/28*

including identification of any existing equipment that may be used in the
new process and a timeline and procedure for transition of functions
(reference CCP commitment IX.A.4)

WDNR completes initial review of draft Hazardous Waste TSD Closure
Plan modification and formally notifies CCP of the results of initial review
of CCP’s draft TSD closure plan modification for completeness and
determines modification is a class 1 plan modification.

Facility receives final volume of waste from off-site CCP facility

CCP provides additional information for TSD closure plan modification, if
required.

Once WDNR has received a complete TSD closure plan modification,
DNR finishes review within [30] days and notifies CCP of DNR
determination.

Start-up and Performance Testing of MPPE System (unofficial termination
of hazardous waste incineration)

Conduct tests to ensure that the MPPE System is working as projected:

1. Documentation of that the remaining reaction water is not a
characteristic hazardous waste based on standard tests for Hazardous
Waste Ignitability and Corrosivity

2. Documentation that the MPPE unit provides 99.9% removal of xylene
constituants using a level of detection similiar to that used in the Chatam
Virginia plot study.

Decontamination of piping and tanks downstream of MPPE System.
Complete and verified by standard tests for hazardous waste as provided in



TSD-c

TSD-c

TSD-c

TSD-c

TSD-c

TSD-c

TSD-c

2001/10/01

2001/10/05

2001/11/01

2001/11/15
(target)

2001/12/01

2002/01/01

2001/02/01 or
30 days after
receipt of
complete
certification

2001/10/01*

the closure plan.

Official date that CCP stops burning hazardous wastes in its incinerator.
CCP commits to no longer burning hazardous waste in its incinerator and
operating the MPPE System and all units upstream of the MPPE System as
a totally enclosed treatment unit by signing the Environmental Cooperative
Agreement with WDNR.

Receipt of analytical results of downstream rinseate - Verfication of clean
closure of downstream tanks.

CCP certifies clean closure of all tanks and piping downstream of the
MPPE System, clean closure of the incinerator, and verifies that the MPPE
System is working as projected and the the incinerator is not burning
hazardous waste based on available monitoring data.* Certification to be
completed by CCP and a professional engineer for review by WDNR on
an expedited basis.

WDNR reviews and acts on first phase of CCP closure and notifies CCP of
determination.

CCP completes decontamination for all tanks and piping upstream of
MPPE System. (CCP will follow all Large Quantity Generator regulatory
requirements as it uses these tanks in the future.)

CCP sunmits certification that closure of all tanks and piping upstream of
the MPPE System is complete and that closure of all previously licensed
hazardous waste units are complete to WDNR.* Certification to be
completed by CCP and a professional engineer.

WDNR acts on CCP TSD completion of HW closure and notifies CCP of
determination.



WW

WwWw

WwWw

2000/07/01

2000/07/17

Plan Submitted

2001/11/15

2001/11/15

2001/12/15
(target)

2002/01/15
(target)within 30
day of
notification

2002/02/15
(target) within
90 days of
receipt of
completed
application

CCP submits Concept Design Plan indicating whether CCP will have a
"Zero discharge wastewater treatment system™ (CCP's Non-hazardous
Wastewater Incinerator) or discharge wastewater to the Saukville
wastewater Treatment Plant (reference CCP commitment I1X.A.4)

Facility submits pretreatment baseline monitoring report (NR 211.15 Wis.
Adm Code). (reference CCP commitment IX.A.5c) for "Zero Discharge
Wastewater Treatment System™ (CCP's Non-hazardous wasterwater
incinerator).

Facility submits pretreatment Plans and Specifications for approval under
chapter 281.41,Wis. Statutes. (reference CCP commitment 1X.5.c) for
"Zero Discharge Wastewater Treatment System™ (CCP's Non-hazardous
wasterwater incinerator).*

DNR completes preliminary review of Pretreatment Control document
after receipt of BMR and pretreatment facility plan for for "Zero Discharge
Wastewater Treatment System™ (CCP's Non-hazardous wasterwater
incinerator) and notifies CCP of any additional information that is required
prior to final decision. *

CCP Submits any additional information required for Pretreatment Plans
and Specification Review

DNR makes final decision on Pretreatment Control document and notifies
CCP of approval, denial, or any additional information that is required
prior to final decision for "Zero Discharge Wastewater Treatment System”
(CCP's Non-hazardous wasterwater incinerator)*. *Note: that this approval
is not legally required for operation of the system, but both DNR and CCP
agree that is it desirable to have the MPPE unit reviewed to determine if it
meets Pretreatment Requirements for an Organic Chemicals and to
establish a moitoring record for the unit. The approval of the will be for a
for "Zero Discharge Wastewater Treatment System™ (CCP's Non-



hazardous wasterwater incinerator). This approval will not permit
discharge to the Saukville wastewater treatment plant.

* Actions marked with a * refer to actions currently being worked on (as of Sept. 26, 2001) that are anticipated to be completed by the dates
indicated.



